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Meeting Minutes are attached. Minutes are comprised of the following:
Attachment #1 - Meeting Summary/Summary of Commitments and Agreements;
Attachment #2 - Statused Schedule; Attachment # 3 - Agenda for the Meeting;
Attachment #4 - Attendance List; Attachment #5 - Operable Unit
Commitments/Agreements Status List; and Attachment #6 - Work Progress.
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Attachment #1

Meeting Su
mm

ary and Summary of Co
mm

itments and Agreements

1100-EM-1 Operable Unit Managers Meeting

October 19, 1989, Federal Building, Room 6-53

1. Status of Action Items from the September 13, 1989 UM Meeting was given
by Steve Clark. Status is shown in Attachment #5.

2. Work progress - Steve Clark reported work progress. Work progress to
date is summarized in Attachment #6. Preliminary analytical results
were reported from soil samples taken at the 1100-1 and 1100-2 sites.
Discrepancies in the chemical analyses are being encountered between lab
splits of 1100-2 samples. Discrepancies have not been resolved.

r

Action # 11EM1.23: WHC is to present at the special topics data management

	

?	 meeting, October 25-26, a strategy for

	

o	
documenting/reporting data discrepancies and procedures
for resolving discrepancies. Action: Steve Clark

c-^
Action # 11EMI.24: WHC (Jim Patterson) will report to DOE (Bob Stewart) by

October 20 as to what measures are being taken by the
Office of Sample Management to resolve the conflicting
analytical data on the 1100-2 sample splits.

Action # 11EM1.25: At the next UM meeting, WHC will present preliminary
site characterization data in handout or viewgraph form.
Action: Steve Clark

3. RI/FS schedule - Rick McCain discussed schedule status. The updated
schedule (Attachment #2) is presented in Timeline format but it is not
statused relative to the baseline schedule given in the approved work
plan. Drilling at the Horn Rapids landfill has been delayed until
about mid-November pending resolution of health and safety issues.
Installation of ground water monitoring wells will start October 20.

Action # 11EM1.26: WHC (Rick McCain) is to modify the schedule to show
baseline and status (percent complete to date).

4. A change control package is needed to revise the schedule in the TPA
consistent with the approved work plan schedule.

Action # 11EM1.27: A change control request is to be submitted for updating
the Action Plan consistent with the baseline schedule
shown in the approved Work Plan. Action: Bob Stewart/Tom
Wintczak [Note: A submittal date was not discussed.]
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Attachment N3

Unit Manager's Meeting Agenda
1100-EM-1 OU
October 19, 1989
8:30-9:30 AM
RM G-53, Federal Bldg.

Introduction:

Status:
Action Items

Remedial Investigation

Schedule

Issues:

Other Topics:

M	
Agreements and Commitments:

U



Attachment #4

Attendance List
1100-EM-1 Unit Managers Meeting

October 19, 1989

Name Organization 1100-EM-1 Responsibility Phone

R.K. Stewart DOE-RL ERD Unit Manager 509-376-6192

P.T.	 Day EPA Unit Manager 509-376-6623

L. Goldstein WDOE Unit Manager 206-438-7018

K.M. Thompson DOE-RL/ERD Hydrology 509-376-6421

G.R. Chiaramonte SWEC/IT GSSC for DOE/RL 509-376-7829

Q D.A. Myers SWEC/IT GSSC for DOE/RL 509-376-0969

R.G. McCain WHC RI Coordinator 509-376-0777

T.M. Wintczak WHC Contractor Representative 509-376-0902

C.S.	 Cline WDOE Hydrogeologist 206-438-7556

S.W.	 Clark WHC RI Coordinator 509-376-1513

_ W. Staubitz USGS EPA Consultant 206-593-6510

D. Lacombe PRC EPA Consultant 505-662-3822

D. Sherwood EPA Environmental Engineer 509-376-9529

D.	 Einan EPA 509-376-3883

J. Patterson WHC 509-376-0568

D. Kane PNL Batelle EMO Representative 509-375-2333

G. Hofer EPA 206-442-2803

M. Olascoaga WHC EE&T Group 509-376-2493

J.J. Broderick DOE 509-376-4197

M. Lauterbach WHC EE&T Group 509-376-5257



11EM1.21

r}

Attachment #5

Commitments/Agreements Status List

1100-EM-1 Operable Unit

September 13, 1989

Item No
	

Action	 Status

11EM1.2	 1. DOE/WHC to investigate
circumstances of disposals and
make recommendation to EPA on
disposition of 1100-2 and
1100-3 (CERCLA vs RCRA)

2. R. Mc Cain/T. Wintczak -
Pursue options with WHC's
regulatory analysis group on

o CERCLA vs RCRA for 1100-2,
1100-3

,A 11EM1.20	 WHC (T. Wintczak) is to provide
a list of procedures/manuals
being prepared or cleared
subsequent to those referenced
in the 1100-EM-1 Work Plan

The issue of developing a work
plan change process is to be
discussed at the October Project
Managers Meeting. WHC (Tom
Wintczak) is to provide examples
of the different levels of
changes for review by the
Project Managers.

Closed
Continue handling under CERCLA,
but if any field evidence is
uncovered which indicates that
RCRA waste may have been
disposed, then the issue will
be reopened.

Open
Jim Patterson will follow up
and report status on Oct 19.

Closed (for 1100-EM-1)
This item was not discussed at
the October PM meeting and will
be transferred to the General
Topics meeting for November.



Closed (for 1100-EM-1)
This issue was transferred to the
General Topics Unit Manager
Meeting held on Oct. 18.

Nr

CU

c-^

r

11EM1.22	 The issue of implementation
of Paragraph 101 of the TPA
will be addressed by the project
managers at their October
meeting. WHC (Tom Wintczak)
is to prepare an issue paper
within two weeks which
identifies the specific
questions which must be
responded to by EPA/Ecology to
better understand the broader
issues associated with data
collection and data reporting.
This paper will also identify
questions on broader issues
(e.g. HEIS, lab availability)
which need to be addressed at
a later date. Pending the
outcome of discussions by the
project managers, WHC is to
expand the issue paper to
address the broader issues
which were identified.



Attachment #6

Work Progress

1100-EM-1 Operable Unit

October 19, 1989

RI Activities:

o Vadose zone borings
-	 3 background vadose zone boreholes drilled; analyses complete.

1100-1 -- battery acid pit.
1100-2,3
Horn Rapids Landfill.

-	 7 shallow vadose zone boreholes drilled; analyses complete.
1100-1 -- battery acid pit.
1100-2,3

-	 2 deep vadose zone boreholes drilled; one each at 1100-2,3.
i -	 Borehole drilling planned at antifreeze tank site.

-	 Drilling at Horn Rapids Landfill delayed for resolution of
issues of personnel protection and revision of the pre-job
health and safety plan.C)

_-, o Groundwater Monitoring Wells
-	 To begin drilling at Horn Rapids Landfill	 this week.
-	 Delayed to resolve conflicts between EIIs and WHC Projects

procedures.

o Surface Sampling
-	 Completed at the UN-1100-6 "discolored soil" site.
-	 Planned for reconnaissance at the Horn Rapids Landfill.

—. o Soil gas survey report completed.

o Air quality sampling status report received.

o Statement of Work prepared for RI Phase 1 report.

FS Phase 1 & 2 Activities:

o Internal review of cleanup objectives.

o Statement of Work prepared to bring contractor on board.
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